

# COE Build Schedule

revised 9/20/16

Vigils Build OVERLAP									
	29-Aug Mon	30-Aug Tue	1-Sep Thur	2-Sep Fri	5-Sep Mon	6-Sep Tue	8-Sep Thur	9-Sep Fri	
Legs & Borders	Legs/ High Sides	Borders			<b>LABOR DAY - SCHOOL CLOSED</b>				
Cyc			Cut steel for Jacks			Weld Jacks			
Projection Screen									
Raked Platform	Custom platform framing & decking					Custom platform framing & decking			
Steel Deck						Pull stock steel deck pieces			
Egg									
Arc									
Passerelle			Pull steel deck sections						
Escape Plats & Steps			Pull steel deck sections						
SL & SR Masking Flats									

# COE Build Schedule

revised 9/20/16

	Vigils Tech Week							
	12-Sep Mon	13-Sep Tue	15-Sep Thur	16-Sep Fri	19-Sep Mon	20-Sep Tue	22-Sep Thur	23-Sep Fri
Legs & Borders								
Cyc					Cut Steel & Framing			
Projection Screen								
Raked Platform	Custom platform framing & decking				Construct Knee walls & cut legs			
Steel Deck						Pull stock Legs		
Egg				Lauan shell	Lauan Shell		Project and Cut-out	
Arc			Pull & Caster Platforms			Doghouse		Clean Trap Room
Passerelle	Framing & Decking of plugs, and ramp				Cut 2x4 & Steel legs			
Escape Plats & Steps								
SL & SR Masking Flats								

# COE Build Schedule

revised 9/20/16

	26-Sep Mon	27-Sep Tue	29-Sep Thur	30-Sep Fri	3-Oct Mon	4-Oct Tue	6-Oct Thur	7-Oct Fri
Legs & Borders								
Cyc	Cut Steel & Framing		Skinning		Install	Install		Fabric
Projection Screen			Cut Steel, Riging, Hang					
Raked Platform						Install	Skinning & Facing	
Steel Deck								
Egg	Cutout				Install			Returns
Arc				Facing			Install Doghouse	
Passerelle	Install	Fixes to fit		Skimming & facing				
Escape Plats & Steps							Install	
SL & SR Masking Flats					Pull from stock & Install			

# COE Build Schedule

revised 9/20/16

	OCT 8-11 Fall Break		Tech Week					
	10-Oct Mon	11-Oct Tue	13-Oct Thur	14-Oct Fri	17-Oct Mon	18-Oct Tue	20-Oct Thur	21-Oct Fri
Legs & Borders							<b>SHOW OPEN</b>	<b>SHOW OPEN</b>
Cyc			Fabric					
Projection Screen			Hang Fabric					
Raked Platform								
Steel Deck								
Egg			Returns/ Cover ribs					
Arc			Brakes on Wagons					
Passerelle								
Escape Plats & Steps								
SL & SR Masking Flats								

# COE Build Schedule

revised 9/20/16

---

---

---

---

---

---

---

---

---

---

---